{ WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 18-1267 DEV, CHAMBERS CREEK CANYON TRAIL DEVELOPMENT
Sponsor: Pierce County Parks & Rec ~ Program: WWRP - Trails  Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 04/30/2022

Progress Report Status: Accepted 09/18/2020

Report Period
From 08/01/2020 To 09/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

Trail alignment is being re-evaluated due to the very high estimated design and construction costs.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.
Yes After the site reconnaissance and technical investigations, the estimated design and construction costs
are significantly higher than anticipated at the previous planning level estimates. At this time, the project
team is re-evaluating alignment alternatives and scope changes that could bring overall costs down.

#3: Tell us about work planned for the next reporting period.

Alternative alignment evaluation will continue into the next reporting period. Once that evaluation is
complete, scope changes will be presented to RCO.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Yes Yes-we are anticipating a scope change representing a new trail alignment to achieve a project that is

within budget.
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Milestones
Milestone

Cultural Resources Complete

Survey required, see special condition #1.

60% Plans to RCO

Applied for Permits

All Bid Docs/Plans to RCO
Bid Awarded/Contractor Hired
Construction Started

Annual Project Billing Due
50% Construction Complete
RCO Interim Inspection
Progress Report Due

90% Construction Complete
Funding Acknowl Sign Posted
Construction Complete

Final Billing Due

Final Report Due

RCO Final Inspection
Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Target Date

Progress Report, Project 18-1267

11/30/2020

11/30/2020
11/30/2020
12/01/2020
02/01/2021
04/01/2021
07/31/2021
08/01/2021
08/02/2021
09/30/2021
11/01/2021
12/31/2021
12/31/2021
01/31/2022
02/28/2022
03/31/2022

04/30/2022
Need amendment to change

v

v

11/30/2020

11/30/2020

Completed Delayed New TargetDate Progress/Reason for Delay

Delayed due to new alignment

Delayed due to new alignment

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic

materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of

the National Historic Preservation Act (if applicable).

In the event that the Army Corps of Engineers makes a different cultural resources treatment recommendation for areas within their jurisdiction, RCO will defer to the

determination made by the lead federal agency.
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Permits

Permits and Reviews

Progress Report, Project 18-1267

Issuing Organization

Cultural Assessment [Section 106] DAHP

Hydraulics Project Approval [HPA] Dept of Fish & Wildlife

Nationwide Permit

SEPA

Army Corps of Eng.

Local or State

Water Quality Certification [Section 401] County/Dept of Ecy.

Shoreline Permit

Permit Questions

City/County

#1: Any additional mitigation requirements? If so, please describe.

No

None identified at this time.

#2: Are there any additional permits required? If so, please describe.

No

None identified at this time.

#3: Tell us about your progress with securing your permits or ESA consultation.

Received Expiration
Applied Date Date Date Permit #

Note: Previoous106 Assessmnets have been conducted in project area.
Note: For bridge and boardwalk constrution over water.

Note: Nationwide Permit 42 -Recreational Facilities
08/15/2017
Note: Environmental Checklist and Threshold Determination

Note: For bridge and boardwalk constrution over water and wetland mitigation.
08/07/2017 08/16/2018 SSD 18-001/SEP18-0003
Note: Shoreline Substanial Development Permit

Local permits acquired directly through the City of University Place. All additional permitting through
recently hired consultant team which includes cultural resources and critical areas (streams and
wetlands)

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach

Type Date Attachment Type Title
No attachments match filter criteria

Certify & Submit

Status History

Report
Status Date

Accepted 09/18/2020

Submitted 09/17/2020

Draft 09/17/2020
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User Note
Beth Auerbach  Thank you!

Jeanette
Peters

Jeanette
Peters

File Name, Number
Person Associations Shared
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